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AIRPORT
S.B. Airport Terminal 5/1/12 Emma Corporation $32,858,000.00 Leif Reynolds

(805) 692-6020
3/24/09 10/26/09 *

*Completion Date - Change History:
New Date Old Date Reason

5/1/12 3/1/12 Rain delays

SB Airport Terminal Specialty Items - BHS Baggage 
Handling System

8/17/11 The Horsley Company $839,436.95 Leif Reynolds
(805) 692-6020

5/11/10 6/10/10 *

*Completion Date - Change History:
New Date Old Date Reason

8/17/11 7/17/11 coordination delays
7/17/11 3/15/11 Project delays
3/15/11 1/15/11 Rain delays

SB Airport Terminal Specialty Items - PAX Loading Bridges 8/17/11 JBT Aerotech $2,251,639.00 Owen Thomas
(805) 692-6018

5/4/10 6/10/10 *

*Completion Date - Change History:
New Date Old Date Reason

8/17/11 7/15/11 coordination delays
7/15/11 3/15/11 Project delays
3/15/11 1/15/11 Rain delays

CREEKS
MacKenzie Parking Lot Storm Water Project 10/21/11 Shaw Contracting, Inc. $405,053.00 Brian D'Amour

(805) 897-2661
7/12/11 8/24/11 *

*Completion Date - Change History:
New Date Old Date Reason

10/21/11 9/16/11 Schedule change due to added work.
9/16/11 9/2/11 Updated based on construction input.
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CREEKS
Mission Creek Concrete Channel Fish Passage and 
Riparian Habitat Enhancement Phase 1

10/31/11 V. Lopez Jr. and Sons $1,066,264.70 Tim Gaasch
(805) 897-2502

6/21/11 8/2/11 *

*Completion Date - Change History:
New Date Old Date Reason

10/31/11 10/15/12 Incorrect contract period length

OTHER
Elings Park Methane Gas Collection and Control System 9/22/11 Environmental 

Construction, Inc.
$496,460.00 Eric Maple

(805) 897-2501
1/11/11 3/14/11 *

*Completion Date - Change History:
New Date Old Date Reason

9/30/11 8/31/11 delay of equipment arrival
7/20/11 6/17/11 Contractor requested later start date
6/17/11 5/27/11 Due to design delay, updating NOC date.

REDEVELOPMENT AGENCY
Fire Department Administration Annex 11/30/11 Western Group $1,899,874.00 Amanda Flesse

(805) 564-5424
3/1/11 4/11/11 *

*Completion Date - Change History:
New Date Old Date Reason

11/30/11 10/31/11 Added scope extra stucco, paving, etc.
10/31/11 8/31/11 Delayed NTP

Helena Ave Parking Lot (217 Helena Ave) 11/15/11 Lash Construction $236,557.00 Tim Gaasch
(805) 897-2502

6/21/11 8/22/11 *

*Completion Date - Change History:
New Date Old Date Reason

11/15/11 10/10/11 cc
11/15/11 10/31/11 Establish actual contract dates
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REDEVELOPMENT AGENCY
Lower West Downtown Lighting Improvement Project-
Phase 1

2/29/12 Taft Electric Company $274,159.56 Max Kashanian
(805) 564-5450

9/13/11 10/30/11 *

*Completion Date - Change History:
New Date Old Date Reason

2/29/12 12/31/11 Delay due to RDA funding and length of contract period.

Structural Upgrades to Parking Structures 10, 2 and 9 5/15/12 Cushman Contracting $1,461,888.00 Tim Gaasch
(805) 897-2502

12/14/10 2/7/11 *

*Completion Date - Change History:
New Date Old Date Reason

5/15/12 4/15/11 Added Lot 2 starting 2/7/12
4/15/11 4/15/10 Incorrect completion date

STREETS
FY 2011 Sidewalk Access Ramp Project 11/22/11 Lash Construction $111,220.00 Ken Young

(805) 560-7568
7/12/11 8/15/11 *

*Completion Date - Change History:
New Date Old Date Reason

11/22/11 11/1/11 Based on actual NTP and ROE delay.

Haley / De La Vina at Mission Creek 8/5/11 Lash Construction $4,721,406.00 Joshua Haggmark
(805) 564-5393

10/20/09 12/7/09 *

*Completion Date - Change History:
New Date Old Date Reason

8/5/11 6/20/11 The previous date reflected the opening of the street to traffic.  This date reflects completion

Ortega Street at Mission Creek 2/8/12 Granite Construction 
Company

$2,932,041.03 Adam Hendel
(805) 897-1921

3/15/11 4/25/11 *

*Completion Date - Change History:
New Date Old Date Reason

2/8/12 1/1/12 Delay in bid, award, and preconstruction period.
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STREETS
UUD Cliff Drive 11/18/11 Tidwell Excavation 

Aquistion Co.
$567,697.51 Tim Gaasch

(805) 897-2502
8/25/09 9/14/09 *

*Completion Date - Change History:
New Date Old Date Reason

9/16/11 7/31/11 Pedestal reloccation delayed
7/31/11 12/31/10 c

12/31/10 12/1/10 Add 1800 blk Clliff Drive

Zone 6 Pavement Preparation Project 10/15/11 Granite Construction 
Co.

$1,694,493.00 Max Kashanian
(805) 564-5450

5/17/11 7/11/11 *

*Completion Date - Change History:
New Date Old Date Reason

10/1/11 9/15/11 Delay in construction
9/15/11 8/30/11 late sytart date

Zone 6 Slurry Seal Project 11/15/11 Pavement Coatings Co $1,011,716.00 Max Kashanian
(805) 564-5450

5/17/11 9/12/11 *

*Completion Date - Change History:
New Date Old Date Reason

11/15/11 10/31/11 late start
10/31/11 9/30/11 late start

WASTEWATER
Belt Press Booster Pumps 10/15/11 Spiess Construction $65,650.00 Amanda Flesse

(805) 564-5424
6/21/11 8/1/11

Headworks Screening Rehabilitation 8/1/13 Stanek Contructors $3,910,000.00 Amanda Flesse
(805) 564-5424

9/13/11 11/1/11

Wastewater Main Rehabilitation 2011 4/1/12 Southwest Pipeline 
&Trenchless

$1,398,686.55 Roger Rodefeld
(805) 564-5424

5/12/11 6/27/11
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WATER
Cater WTP Advanced Treatment Project (Ozone) 5/31/13 Cushman Contracting 

Company
$13,980,000.00 Linda Sumansky

(805) 564-5361
6/22/11 7/26/11 *

*Completion Date - Change History:
New Date Old Date Reason

4/21/13 3/1/13 actual based on NTP

Escondido and Bothin Pump Stations Rehabilitation 3/10/12 Taft Electric Company $1,478,776.08 Eric Maple
(805) 897-2501

7/27/10 9/7/10 *

*Completion Date - Change History:
New Date Old Date Reason

3/10/12 2/10/12 equipment delays
2/10/12 5/4/11 Change Order #1 time extension for pump change and electrical lead times.

5/4/11 4/26/11 Effective date of notice to proceed moved one week.
4/26/11 5/20/11 NTP + 240 calendar day contract period.
5/20/11 2/25/11 Design delays.

MacKenzie Well Abandonment 10/1/11 Bakersfield Well & 
Pump Co.

$54,300.00 Lisa Arroyo
(805) 564-5486

1/31/11 3/15/11 *

*Completion Date - Change History:
New Date Old Date Reason

10/1/11 5/5/11 issues during construction
5/5/11 1/20/11 Schedule changes

Ortega Groundwater Treatment Plant Rehab 12/14/12 PCL Construction $5,076,296.00 Linda Sumansky
(805) 564-5361

9/13/11 10/15/11

Water Main Replacement FY 09-10 5/30/12 Tierra Contracting $2,026,946.00 Roger Rodefeld
(805) 897-2501

8/29/11 8/29/11 *

*Completion Date - Change History:
New Date Old Date Reason

5/30/12 4/30/12 adjust to accommodate bid protests at start of project
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WATERFRONT
Marina 1 - Phase 2-4 6/10/13 Bellingham Marine $4,215,146.00 Linda Sumansky

(805) 564-5361
9/14/10 11/1/10 *

*Completion Date - Change History:
New Date Old Date Reason

6/10/13 6/30/13 updated ntp
6/30/13 4/30/13 updated ntp
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